

# FACILITIES SERVICES CHANGE ORDERS

| PROJECT  | CONTRACTOR        | CO# | CURRENT CONTRACT AMOUNT | CHANGE | REVISED AMOUNT | EXPLANATION (see attached) | SALES TAX SAVINGS *  | ** |
|--|-------------------|-----|-------------------------|--------|----------------|----------------------------|--|----|
| SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE MAY 1, 2007 SCHOOL BOARD MEETING |                   |     |                         |        |                |                            |  |    |
| Pine View Site Improvements  | Jon F. Swift Inc. | 5   | \$ 408,956.85           | +      | \$ 113,899.56  | \$ 522,856.41              | Add to install epoxy lining to domestic water lines in Bldg #9 & #12 | R  |

Total additions                      \$113,899.56

\*\*A=Approval; R=Ratification