

CHANGE ORDER SUMMARY

PROJECT: LANDINGS RENOVATION: BLUE 107 & GREEN 223A


CHANGE ORDER NO. 3

BOARD DATE: NOVEMBER 6, 2007

ITEM 1) Description: Add to renovate School Board Police and 1st Floor Green Awning building.
Reason for Change:

Cost of Change: ADD \$12,089.00

SUMMARY: ITEM 1) ADD:.....\$12,089.00
TOTAL COST OF CHANGE: + \$12,089.00
PROJECT TOTAL..... \$99,471.00
 ADD..... \$ 12,089.00
 TOTAL..... \$111,560.00

SUBMITTED BY: 
 Don Hampton, Project Manager



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:
 Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Landings Renovation: Blue 107 &
 1960 Landings Blvd. Green 223A
 Sarasota, FL 34231

CHANGE ORDER NUMBER: Three

DATE: 10/2/07

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.
 2221 8th Street
 Sarasota, FL 34237

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to renovate School Board Police and 1st Floor Green Awning Building as per the attached RFP #3


The original (Contract) Sum (Guaranteed Maximum Price) was	\$ 23,137.00
The net change by previously authorized Change Orders	\$ 76,334.00
The (Contract) Sum (Guaranteed Maximum Price) prior to this Change Order was	\$ 99,471.00
The (Contract) Sum (Guaranteed Maximum Price) will be (increased) (increased) (unchanged) by this Change Order in the amount of	\$ 12,089.00
The new (Contract) Sum (Guaranteed Maximum Price) including this Change Order will be	\$ 111,560.00
The Contract Time will be (increased) (decreased) (unchanged) by zero (0) days.	
The date of Substantial Completion as of the date of this Change Order therefore is	Dec. 1, 2007

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)
 N/A

ADDRESS

BY (Signature)

 Don Hampton, Proj. Mgr


(Typed name)
 10/3/07

DATE

Jon F. Swift, Inc.

CONTRACTOR (Firm name)
 2221 8th Street

ADDRESS
 Sarasota, FL 34237

BY (Signature)

 Leigh Harris, Project Manager


(Typed name)
 Oct. 2, 2007

DATE

School Board of Sarasota Co., FL

OWNER (Firm name)
 1960 Landings Blvd.

ADDRESS
 Sarasota, FL 34231

BY (Signature)

 Jody Dumas, Director

(Typed name)
 10/5/07

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.