

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE NOVEMBER 20, 2007 SCHOOL BOARD MEETING								
Pine View Site Improvements	Jon F. Swift, Inc.	9	\$ 737,323.56	+	\$ 183,123.19	\$ 920,446.75	Add epoxy coating to domestic water lines in Bldgs #2 and #11.	A

Total subtractions
Total additions \$ 183,123.19

**A=Approval; R=Ratification