



AIA®

Document G701™ – 2001

Change Order

PROJECT: *(Name and address)*
Tuttle Elementary Repaint/Roof Drain Repair
2863 8th Street, Sarasota, FL 34237

CHANGE ORDER NUMBER: 004

OWNER

DATE: 9/15/2006

ARCHITECT

ARCHITECT'S PROJECT NUMBER:

CONTRACTOR

TO CONTRACTOR: *(Name and address)*

W. G. Mills, Inc.
3301 Whitfield Avenue
Sarasota, Florida 34243

CONTRACTOR'S PROJECT NUMBER: 20630

FIELD

CONTRACT DATE: 6/6/2006

OTHER

CONTRACT FOR: Repaint and Roof Drain Repair

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Per Change Order Request #004 (1 page) and PCO #005.

The original (Contract Sum) (Contracted Maximum Price) was	\$	162,812.00
The net change by previously authorized Change Orders	\$	14,236.00
The (Contract Sum) (Contracted Maximum Price) prior to this Change Order was	\$	177,048.00
The (Contract Sum) (Contracted Maximum Price) will be (increased/decreased) (unchanged) by this Change Order in the amount of	\$	0.00
The new (Contract Sum) (Contracted Maximum Price) including this Change Order will be	\$	177,048.00
The Contract Time will be (increased/decreased) (unchanged) by zero (0) days		
The date of Substantial Completion as of the date of this Change Order therefore is		9/1/2006


(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.


N/A
ARCHITECT *(Firm name)*

W. G. Mills, Inc.
CONTRACTOR *(Firm name)*
3301 Whitfield Avenue
Sarasota, Florida 34243

The School Board of Sarasota County,
Florida
OWNER *(Firm name)*
Facilities Department
7889 Fruitville Rd., Sarasota, FL
AD 34239

ADDRESS

BY *(Signature)*

ADDRESS

BY *(Signature)*

ADDRESS

BY *(Signature)*

Don Hampton Proj. Mgr
(Typed name)

Wm. Dean Crowley
(Typed name)

Jody Dumas, Director
(Typed name)

DATE

DATE 9-15-06

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.