

CHANGE ORDER SUMMARY

PROJECT NAME:

BAY HAVEN 2006 RENOVATIONS

CHANGE ORDER NO. TWO (2)

BOARD DATE:

OCTOBER 3, 2006

ITEM 1) Description: See Exhibit "A", (1) page

Reason for Change:

1) Add for second top coat of paint on all stucco and masonry surfaces and replacing expansion joint.

Cost of Change: ADD \$25,572.88

SUMMARY: ITEM 1) ADD.....\$25,572.88

TOTAL COST
ADD \$ 321,016.81
\$ 25,572.88
\$ 346,589.69

SUBMITTED BY:



DON HAMPTON, PROJECT MANAGER



Contract Administration

G701 Change Order

(Instructions on the reverse side)

Distribution List:

Owner _____
 Architect _____
 Contractor _____
 Field _____
 Other _____

PROJECT (Name and address): Bay Haven School of the Basics Plus

2006 Renovations
2901 W. Tamiami Circle

CHANGE ORDER NUMBER: Two

DATE: 9-6-2006

TO CONTRACTOR (Name and address): Sarasota, FL 34234

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

Jon F. Swift, Inc.

2221 8th Street

Sarasota, FL 34237

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add for second top coat of paint on all stucco and masonry surfaces and replacing expansion joint
as per RFP #2.

The original (Contract Sum) (Guaranteed Maximum Price) was	\$ 249,953.79
The net change by previously authorized Change Orders	\$ 71,063.02
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$ 321,016.81
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 25,572.88
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$ 346,589.69
The Contract Time will be (increased) (decreased) (unchanged) by <u>zero</u> (0) days.	
The date of Substantial Completion as of the date of this Change Order therefore is <u>unchanged</u>	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)
N/A

ADDRESS

BY (Signature)
Don Hampton

Don Hampton, Proj Mgr
(Typed name)

DATE

Jon F. Swift, Inc.
CONTRACTOR (Firm name)

2221 8th Street
ADDRESS
Sarasota, FL 34237

BY (Signature)
Joe C. Aycock

Joe C. Aycock, Vice President
(Typed name)

9-6-06
DATE

School Board of Sarasota Co., FL
OWNER (Firm name)

1960 Landings Blvd.
ADDRESS
Sarasota, FL 34231

BY (Signature)
Jody Dumas

Jody Dumas, Director
(Typed name)

9/12/06
DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.