

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE OCTOBER 16, 2007 SCHOOL BOARD MEETING								
Landings Automatic Doors Replacement	Jon F. Swift, Inc.	1	\$ 125,037.20	+ \$ 8,002.00	\$ 133,039.20	Add for magnetic closures		R
Fruitville Media Center / Playground	ME & S GC, Inc.	2	\$ 287,720.00	- \$ 13,164.00	\$ 274,556.00	Decrease for storage container allowance, metal framing & drywall allowance, mechanical allowance; add sod, wood base at playground, aluminum signage.		R

Total subtractions	\$ 13,164.00
Total additions	\$ 8,002.00

**A=Approval; R=Ratification