CHANGE ORDER SUMMARY

PROJECT: LANDINGS RENOVATION: BLUE 107 & GREEN 223A

CHANGE ORDER NO. _1

BOARD DATE: SEPTEMBER 18, 2007

ITEM 1)

Description:

Add to renovate Education Foundation & PAL offices on 1st floor of

Green Bldg.

Reason for Change:

Cost of Change:

ADD \$48,323.00

SUMMARY:

ITEM 1)

ADD:\$48,323.00

TOTAL COST OF CHANGE:

+ \$48,232.00

PROJECT TOTAL \$23,137.00

ADD

\$ 48,232.00

TOTAL \$71,460.00

Don Hampton, Project Manager



Contract Administration G701 Change Order

(Instructions on the reverse side)

Distribution List:
Owner X
Architect
Contractor
Field
Other

PROJECT	(Name and	address):	Landings	Reno	Renovation:Blue		&
			1060 Lar	ndinae	Rlvd	Gree	n 223/

Sarasota, FL 34231

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.

2221 8th Street

Sarasota, FL 34237

CHANGE ORDER NUMBER: One

DATE: 8/29/07

ARCHMEET'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS: (include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to renovate Education Foundation & PAL Offices on 1st Floor of Green Bldg.as per the attached RFP #1

The original (Contrectsum) (Guaranteed Maximum Price) was The net change by previously authorized Change Orders	\$ 23,137.00 \$ 0.00 \$ 23,137.00	
The (Contract/Sum) (Guaranteed Maximum Price) prior to this Change Order was The (Contract/Sum) (Guaranteed Maximum Price) will be (increased) (htms://doi.org/10.1001/j.com/summersed)	. •	
by this Change Order in the amount of	\$ 48,323.00 \$ 71,460.00	
The new (Coobact Sum) (Guaranteed Maximum Price) including this Change Order will be The Contract Time will be (increased) (doctarsed) (doctarsed) by one hundred eighty The date of Substantial Completion as of the date of this Change Order therefore is Dec. 1, 2007	T	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ancenter (Firm name)	Jon F. Swift, Inc. CONTRACTOR (Firm name)	School Board of Sarasota Co., Fl. OWNER (Firm name)		
ARCHITECT (Firm name) N/A	2221 8th Street	1960 Landings Blvd.		
ADDRESS	ADDRESS Sarasota, FL 34237	ADDRESS Sarasota, FL 34231		
Quel V	Bet Main	Soll		
BY (Signature) Don Hampton, Proj. Mgr	BY (Signature) Leigh Harris, Project Manager	Jody Dumas, Director		
(Typed name) of 4 (07	(Typed name) 8-29-07	(Typed name)		
DATE	DATE	DATE		

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AlA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AlA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AlA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.