CHANGE ORDER SUMMARY

PROJECT: LANDINGS RENOVATION: BLUE 107 & GREEN 223A

CHANGE ORDER NO. 2

BOARD DATE: SEPTEMBER 18, 2007

ITEM 1)

Description:

Add to renovate existing Ed. Foundation space on 3rd Floor floor of

Green Bldg.

Reason for Change:

Cost of Change:

ADD \$28,011.00

SUMMARY:

ITEM 1)

ADD:\$28,011.00

TOTAL COST OF CHANGE:

+ \$28,011.00

PROJECT TOTAL \$71,460.00

ADD

\$ 28,011.00

TOTAL \$99,471.00

SUBMITTED BY

Don Hampton, Project Manager



Contract Administration G701 Change Order

(Instructions on the reverse side)

Distrib	ution List:
Owner	<u>x</u>
Archite	ct
Contra	ctor
Field .	

Other _

PROJECT (Name and address): Landings Renovation:Blue 107 & Green 223A 1960 Landings Blvd.

Sarasota, FL 34231 TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.

2221 8th Street

Sarasota, FL 34237

CHANGE ORDER NUMBER: Two

DATE: 8/29/07

ARCHONECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add to renovate existing Ed. Foundation Space on 3rd Floor of Green Bldg.as per the attached RFP #2

	21 1 2 2 2
	s 23,137.00
The original (XCockracksum) (Guaranteed Maximum Price) was	\$ 48,323.00
to the proviously suthorized Change Urgers	\$ 71,460.00
- 10	
The (Cooksect/Sum) (Guaranteed Maximum Price) will be (Illicreased) (Maximum Price)	\$ 28,011.00
a t is the emount of	\$ 99,471.00
(Guaranteed Maximum Price) Including this change credit in.) days.
The Contract Time will be (increased) (decreased) (decreased) (decreased) by Zero The date of Substantial Completion as of the date of this Change Order therefore is	
The date of Substantial Completion as of the date of this change order the date of	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

	Jon F. Swift, Inc. CONTRACTOR (Firm name)	School Board of Sarasota Co., Fl. OWNER (Firm name)
ARCHITECT (Firm name) N/A	2221 8th Street	1960 Landings Blvd. ADDRESS
ADDRESS	ADDRESS Sarasota, FL 34237	Sarasota, Ft 34231
Oull	Dex Auni	By (Signature)
Don Hampton, Proj. Mgr (Typed name)	Leigh Harris, Project Manager (Typed name)	Jody Dumas, Director (Typed name)
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.