### CHANGE ORDER SUMMARY

PROJECT NAME:

#### PINE VIEW SCHOOL SITE IMPROVEMENTS

## CHANGE ORDER NO. TWO (2)

#### **BOARD DATE:**

#### SEPTEMBER 19, 2006

ITEM 1)

Description:

See Exhibit "A", (1) page

Reason for Change:

1) Add aluminum walkway covers.

Cost of Change:

ADD \$136,820.52

SUMMARY:

ITEM 1) ADD.....\$136,820.52

TOTAL COST

ADD

\$ 210,923.40 \$ 136,820.52

\$ 374,743.92

SUBMITTED BY:

DON HAMPTON, PROJECT MANAGER



# **Contract Administration** G701 Change Order

(Instructions on the reverse side)

Distribution List:	
Owner x	
Architect	
Contractor	
Field	
Other	

PROJECT (Name and address): Pine View School-Site Improvements One Python Path

Osprey, FL 34229

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.

2221 8th Street

Sarasota, FL 34237

CHANGE ORDER NUMBER: Two

DATE: 8-9-2006

ARCHITECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add Aluminum Walkway Covers as per the attached RFP #2

Dischuse		s 207,459.	23	
The original (CoobsobSum) (Guaranteed Maximum Price) was		s 3,464.		9
The net change by previously authorized Change Orders The (CooksecoSum) (Guaranteed Maximum Price) prior to this Change Order was		\$ 210,923.		
The (CookeachSum) (Guaranteed Maximum Price) will be (increased) (xxxxxeach)(xxxxxxaaqed)		\$ 136,820	.52	
by this Change Order in the amount of The new (CoobsobSum) (Guaranteed Maximum Price) including this Change Order will be		\$ 374,743	.92	
The Contract Time will be (iocoexect) (deoreased) (unchanged) by Zero  The date of Substantial Completion as of the date of this Change Order therefore is unchanged	. ( 0	) days.	* *	

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

	Jon F. Swift, Inc.	School Board of Sarasota Co., Fl.
ARCHITECT (Firm name) N/A	contractor (Firm name) 2221 8th Street	0WNER (Firm name) 1960 Landings Blvd.
ADDRESS	ADDRESS Sarasota, FL 34237	Address Sarasota, FL 34231
Wed +	TE Sycrif	BY (Signature)
BY (Signature)  Don Hampton, Proj. Mgr.	Joe C. Aycock, Vice President  (Typed name)	Jody Dumas, Director (Typed name)
(Typed name) *	DATE (19900 Halling) 25/06	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.