CHANGE ORDER SUMMARY

PROJECT NAME:

PINE VIEW SCHOOL – SITE IMPROVEMENTS

CHANGE ORDER NO. ONE (1)

BOARD DATE:

SEPTEMBER 5, 2006

ITEM 1) <u>Description:</u> See Exhibit "A", (1) page

Reason for Change:

1) Relocate sidewalk and footings at South parking area per Principal's request.

Cost of Change: ADD \$3,464.17.00

SUMMARY: ITEM 1) ADD.....\$ 3,464.17

ADD

TOTAL COST

\$ 207,459.23 \$ 3,464.17

\$ 210,923.40

SUBMITTED BY:

DON HAMPTON, PROJECT MANAGER



Contract Administration G701 Change Order

(Instructions on the reverse side)

Distribution Lis	t:
Owner X	
Architect	
Contractor	
Field	
Other	

PROJECT (Name and address): Pine View School-Site Improvements One Python Path

Osprey, FL 34229

TO CONTRACTOR (Name and address):

Jon F. Swift, Inc.

2221 8th Street

(Typed name)

Sarasota, FL 34237

CHANGE ORDER NUMBER: One

DATE: 8-9-2006

ARCHODECT'S PROJECT NUMBER:

CONTRACT DATE: 2/21/2006

CONTRACT FOR: Renovations

THE CONTRACT IS CHANGED AS FOLLOWS:

(include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Relocate Sidewalk and footings at South parking area as per Principal's request.

The original (CoordractoSum) (Guaranteed Maximum Price) was		s 207,459.23	
		¢ 0.00	
The net change by previously authorized Change Orders		φ	
The (ContractoSum) (Guaranteed Maximum Price) prior to this Change Order was		\$ 207,459.23	
The (ContractoSum) (Guaranteed Maximum Price) will be (increased) (xixxxeeccxxi)c(xxxxixanged) by this Change Order in the amount of		\$ 3,464.17	
		\$ 210,923.40	
The new (Coobact Sum) (Guaranteed Maximum Price) including this Change Order will be		\$ 210,323.40	
The Contract Time will be (ioocaract)(deoreased) (unchanged) by zero The date of Substantial Completion as of the date of this Change Order therefore is unchanged	(0) days.	346
THE DATE OF SUUSTAINTIAL COMPLETION AS OF THE DATE OF THIS CHARGE OF THE THEFTON IS		-	2*

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

	Jon F. Swift, Inc.	School Board of Sarasota Co., Fl
ARCHITECT (Firm name) N/A	CONTRACTOR (Firm name) 2221 8th Street	OWNER (Firm name) 1960 Landings Blvd.
ADDRESS	ADDRESS Sarasota, FL 34237	ADDRESS Sarasota, FL 84231
Qud x	DE So Typend	July -
BY (Signature) Don Hampton, Proj M	By (Signature) Joe C. Aycock, Vice President	Jody Dumas, Director
(Tunad name)	(Typed name)	(Typed name)

DATE DATE CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.