

CHANGE ORDER SUMMARY

PROJECT: SARASOTA FIRE TOWER REPAIRS 2007


CHANGE ORDER NO. 1

BOARD DATE: AUGUST 21, 2007

ITEM 1) Description: Deduct bond and Bond Allowance, adjust contract fee.
Reason for Change:

Cost of Change: SUBTRACT \$10,736.00

SUMMARY: ITEM 1) SUBTRACT:\$10,736.00
TOTAL COST OF CHANGE: -\$10,736.00
PROJECT TOTAL\$67,091.00
 SUBTRACT \$10,736.00
 TOTAL \$56,355.00

SUBMITTED BY:  _____
Don Hampton, Project Manager

Change Order

PROJECT (Name and address):
 Sarasota Fire Tower Repairs 2007
 400 North Beneva Road
 Sarasota, FL 34232

CHANGE ORDER NUMBER: 001
DATE: July 24, 2007

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):

ARCHITECT'S PROJECT NUMBER:
CONTRACT DATE: June 04, 2007
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Deduct Bond	\$-604.00
RFC #1A Deduct Bond Allowance Reconciliation per attached	\$ -12,584.00
RFC #1B Adjust contractor fee	\$2,452.00
Total	\$-10,736.00

The original Contract Sum was	\$	67,091.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	67,091.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	-10,736.00
The new Contract Sum including this Change Order will be	\$	56,355.00

The Contract Time will be unchanged by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT (Firm name)

ADDRESS

BY (Signature)

 NA
 Don Hampton, Proj Mgr

 (Typed name)
 7/30/07

DATE

Willis A. Smith Construction, Inc

CONTRACTOR (Firm name)
 2902 Hyde Park Street
 Sarasota, Florida 34239

ADDRESS

BY (Signature)

 Nathan Carr, Project Manager

 (Typed name)
 July 30, 2007

DATE

The School Board of Sarasota County,
 Florida

OWNER (Firm name)
 1960 Landings Boulevard,
 Sarasota, Florida 3423

ADDRESS

BY (Signature)

 Jody Dumas, Director

 (Typed name)
 8/1/07

DATE