

AIA DOCUMENT G704-2000

Certificate of Substantial Completion

(Instructions on reverse side)

PROJECT: Ashton Elementary School
(Name and address)

PROJECT NUMBER:

OWNER

SWFWMD Corrections
5110 Ashton Road Preconstruction & Design
Sarasota, FL 34233

CONTRACT FOR: Renovations

ARCHITECT

CONTRACT DATE: 02-21-2006

CONTRACTOR

TO OWNER: School Brd. of Sarasota Co.,
(Name and address)
Florida

TO CONTRACTOR: Jon F. Swift, Inc.
(Name and address)

FIELD

OTHER

1960 Landings Blvd. Sarasota, FL 34231

2221 8th Street

Sarasota, FL 34237

PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

Preconstruction Services and Design to Revise Parking Lot Drainage to meet SWFWMD's Requirements

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

School Board of Sarasota County
~~PROJECT~~ Project Manager

[Signature]
BY Dennis J. Costa

12-5-07
DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

Cost estimate of Work that is incomplete or defective: none

The Contractor will complete or correct the Work on the list of items attached hereto within
n/a () days from the above date of Substantial Completion

Jon F. Swift, Inc.
CONTRACTOR

[Signature]
BY Joe C. Aycock, Vice President

10-10-2007
DATE

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 3:00 p.m. (time) on August 16, 2007 (date).

School Board of Sarasota County

OWNER

BY Charles E. Collins

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)



© 2000 AIA®
AIA DOCUMENT G704-2000
CERTIFICATE OF
SUBSTANTIAL COMPLETION