

AMENDMENT #4 TO AGREEMENT BETWEEN OWNER AND ENGINEER FOR DESIGN AND CONSTRUCTION ADMINISTRATION SERVICES

In accordance with the agreement dated: February 1, 2005

Between The School Board of Sarasota County, Florida and the Engineer:

Forney Engineering, Inc.
5213 Fourth Avenue Circle East
Bradenton, Florida 34208

For the Project: Taylor Ranch Elementary School – HVAC Renovation
2500 Taylor Ranch Trail
Osprey, Florida 34239

This amendment will adjust the Basic Services Fee portion of the contract from \$215,000.00 to \$199,010.00 due to charge backs associated with Design Errors and Omissions, specifically related to improper insulation materials used in buildings 2,3 and 7.

The cost of the aforementioned additional services shall not exceed \$ 0.00.

Except as otherwise specifically modified by this Amendment, the rights and obligations of the parties, as contained in the Agreement Between Owner and Engineer for Design and Construction Administration Services remain in full force and effect.

ENGINEER

OWNER

Select one (1) and indicate with an "X" below

Submitted by:

Approved Disapproved by:



{signature}



{signature}

Ronald M Forney, P.E., President
{insert printed name & title of individual signing above}

George W. McGonagill, Executive Director
{insert printed name & title of individual signing above}

December 11, 2008
{insert date signed}

12/15/08
{insert date signed}