



# AIA Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): SBSC Riverview HS Computer Lab 6-211 1 Ram Way Sarasota, FL 34231	<b>CHANGE ORDER NUMBER:</b> 001 <b>DATE:</b> June 2, 2016	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Willis A. Smith Construction, Inc. 5001 Lakewood Ranch Boulevard N. Sarasota, FL 34240	<b>ARCHITECT'S PROJECT NUMBER:</b> - <b>CONTRACT DATE:</b> June 29, 2015 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:





(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Deduct for unspent funds for final project closeout.

The original Contract Sum was	\$ 44,459.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 44,459.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 2,027.80
The new Contract Sum including this Change Order will be	\$ 42,431.20

The Contract Time will be unchanged by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<b>Fawley Bryant Architects</b> <hr/> <b>ARCHITECT</b> (Firm name) <hr/> 5391 Lakewood Ranch Boulevard #300 Sarasota, FL 34240 <hr/> <b>ADDRESS</b>  <hr/> BY (Signature)  <hr/> Michael Bryant (Typed name) <hr/> 4/2/16 <hr/> <b>DATE</b>	<b>Willis A. Smith Construction, Inc.</b> <hr/> <b>CONTRACTOR</b> (Firm name) <hr/> 5001 Lakewood Ranch Boulevard N. Sarasota, FL 34240 <hr/> <b>ADDRESS</b>  <hr/> BY (Signature) <hr/> Nathan Carr (Typed name) <hr/> 6/2/16 <hr/> <b>DATE</b>	<b>The School Board of Sarasota County, Florida</b> <hr/> <b>OWNER</b> (Firm name) <hr/> 1960 Landings Boulevard Sarasota, FL 34231 <hr/> <b>ADDRESS</b>  <hr/> BY (Signature) <hr/> Don Hampton (Typed name) <hr/> n <hr/> <b>DATE</b>
--	---	--

Digitally signed by Don Hampton  
 DN: cn=Don Hampton, o=SCSB, ou=Facilities Services, email=don.hampton@sarasotacouniyschools.net, c=US  
 Date: 2016.06.03 07:24:59 -0400