

Venice, FL 34285

CONTRACTOR:

TO CONTRACTOR (Name and address):

ARCHITECT'S PROJECT NUMBER:

FIELD:

McIntyre Elwell & Strammer
General Contractors, Inc.
1645 Barber Road
Sarasota, FL 34240

CONTRACT DATE: 2/21/06

OTHER:

CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

1. DEDUCT to delete removal of fence <\$500.00>

The original Contract Sum was	\$	29,681.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	29,681.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	-500.00
The new Contract Sum including this Change Order will be	\$	29,181.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

BMK Architects

McIntyre Elwell & Strammer
General Contractors, Inc.

The School Board of
Sarasota County - Florida

ARCHITECT (Firm name)

CONTRACTOR (Firm name)

OWNER (Firm name)

323 Central Avenue
Sarasota, FL 34236

1645 Barber Road
Sarasota, FL 34240

1960 Landings Boulevard
Sarasota, FL 34231

ADDRESS

ADDRESS

ADDRESS

BY (Signature)

BY (Signature)

BY (Signature)

(Typed name)

Fred Strammer, Vice President

Jody Dumas

(Typed name)

(Typed name)

(Typed name)

DATE

DATE

DATE