



AIA[®]

Document G606™ – 2000

Amendment to the Professional Services Agreement

Amendment Number: 002

TO: Mark Smith, Dan Wise
(Owner's Representative)

In accordance with the Agreement dated: May 04, 2004

BETWEEN the Owner:
The School Board of Sarasota County
1960 Landings Blvd.
Sarasota, FL 34231

and the Architect:
The ADP Group
149 Coconut Avenue
Sarasota, FL 34236

for the Project:
(Name and address)
North Port High School - Classroom Additions
North Port High School
6400 West Price Blvd
North Port, FL 34286

Authorization is requested
 to proceed with Additional Services or a Change in Services
 to incur Additional Reimbursable Expenses.

As Follows:

Dance Studio Revised:

1. Enclose existing "shell" space or open area defined as "project area" in Exhibit "A" attached this space of approximately 3,800 s.f. will be designed as a Dance Studio with an office, a main mechanical/electrical/storage room, and individual male and female toilet room, and a Janitor closet. The structure will be one story with exterior walls to match the existing building envelope

The following adjustments shall be made to compensation and time
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties)

Compensation:

Architectural Services* -	
Construction Documentation Preparation and Coordination	\$13,890
MEP&FP Engineering Services - Fixed Fee (see attached)	\$14,610
Structural Engineering Services - Fixed Fee (see attached)	\$ 4,500
Total Lump Sum	\$33,000

*This compensation is based on this project being added to the scope work for the construction of Classroom Additions - Buildings 7 and 8. The original architectural specifications will apply to this project. If separate observation visits are required as a "stand alone" project, construction administratin fee will have to be adjusted accordingly. Civil drawings from original design will be used with this redesign. Additional Civil work will be an additional service.

Time:

Construction Documents are to be submitted to the owner for pricing and permitting on or around 2/28/06 pending immediate authorization

SUBMITTED BY:



(Signature)


Javier Suarez, AIA

(Printed name and title)

2-10-06

(Date)

AGREED TO:



(Signature)

Charles E. Collins, Director

(Printed name and title) Construction Services Dept.

2/21/2006

(Date)