

# **AIA** Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> SBSC Gocio Elementary Cooler/Freezer Replacement 3540 Gocio Road Sarasota, FL 34235	<b>CHANGE ORDER NUMBER:</b> 001  <b>DATE:</b> April 20, 2016	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> Willis A. Smith Construction, Inc. 5001 Lakewood Ranch Boulevard N. Sarasota, FL 34240	<b>ARCHITECT'S PROJECT NUMBER:</b> N/A <b>CONTRACT DATE:</b> June 1, 2015 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*  
 Closeout of unspent funds.

The original Contract Sum was	\$ 143,749.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 143,749.00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 8,623.90
The new Contract Sum including this Change Order will be	\$ 135,125.10

The Contract Time will be increased by Zero (0) days.  
 The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

N/A	Willis A. Smith Construction, Inc.	School Board of Sarasota County, Florida
<b>ARCHITECT</b> <i>(Firm name)</i>	<b>CONTRACTOR</b> <i>(Firm name)</i>	<b>OWNER</b> <i>(Firm name)</i>
<b>ADDRESS</b>	5001 Lakewood Ranch Boulevard N. Sarasota, FL 34240	1960 Landings Boulevard Sarasota, FL 34231
<b>BY</b> <i>(Signature)</i>		
<i>(Typed name)</i>	Nathan Carr <i>(Typed name)</i>	Don E Hackett <i>(Typed name)</i>
<b>DATE</b>	April 20, 2016 <b>DATE</b>	4/21/2016 <b>DATE</b>