

CHANGE ORDER SUMMARY

PROJECT NAME:

VENICE HIGH PARKING AREA IMPROVEMENTS

CHANGE ORDER NO. ONE (1)

BOARD DATE:

MAY 2, 2006

ITEM 1) Description: See Exhibit "A", (5) pages

Reason for Change:


Add miscellaneous work per attached revised .

Cost of Change: ADD \$300,842.00

SUMMARY: ITEM 1) ADD.....\$300,842.00

TOTAL COST
ADD \$ 375,218.00
\$ 300,842.00
\$ 676,060.00

SUBMITTED BY:



DON HAMPTON, PROJECT MANAGER



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address):
Venice High School Parking Area
Improvements

CHANGE ORDER NUMBER: 001
DATE: April 03, 2006

OWNER:
ARCHITECT:
CONTRACTOR:

TO CONTRACTOR (Name and address):
Willis A. Smith Construction, Inc.
2902 Hyde Park Street
Sarasota, Florida 34239

ARCHITECT'S PROJECT NUMBER:
CONTRACT DATE: February 21, 2006
CONTRACT FOR: General Construction

FIELD:
OTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Add miscellaneous work per the attached revised quote and scope each dated April 3, 2006. \$300,842.00

The original Contract Sum was	\$ 375,218.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 375,218.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 300,842.00
The new Contract Sum including this Change Order will be	\$ 676,060.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 01, 2006

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A	Willis A. Smith Construction, Inc.	School Board of Sarasota County, Florida
_____ ARCHITECT (Firm name)	_____ CONTRACTOR (Firm name)	_____ OWNER (Firm name)
_____ ADDRESS	2902 Hyde Park Street, Sarasota, Florida 34239 ADDRESS	1960 Landings Boulevard Sarasota, Florida 34231 ADDRESS
 _____ BY (Signature)	 _____ BY (Signature)	 _____ BY (Signature)
Don Hampton, Project Mgr. (Typed name)	Nathan T. Carr, Project Manager (Typed name)	Jody Dumas, Director (Typed name)
_____ DATE	4/3/06 DATE	4/11/06 DATE