


AIA® Document G802™ – 2007
Amendment to the Professional Services Agreement

Amendment Number: 013

TO: Mark Smith, Project Manager
(Owner or Owner's Representative)

In accordance with the Agreement dated: 9/20/2005 with BMK Architects, Inc. for design of Riverview High School project.

BETWEEN the Owner:
(Name and address)
The School Board of Sarasota County
1960 Landings Blvd.
Sarasota, FL 34231

and the Architect:
(Name and address)
BMK Architects, Inc.
323 Central Ave.
Sarasota, FL 34236

for the Project:
(Name and address)
Riverview High School Project
4850 Lords Ave.
Sarasota, FL 34231

Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.

As Follows:
Design team changes to Buildings #7, #8, and #9

<u>Buildings #7 & #8</u>	
Fornoy Engineering	
Building 7 changes	\$ 6,010.00
Building 8 changes	\$ 4,435.00
BMK Mark-up @ 1.2	\$ 2,089.00
BMK Building #7 & #8 changes	\$ 1,860.00
Total additional services for Building #7 & #8	\$14,394.00


<u>Building #9</u>	
Creative Acoustics	\$ 3,500.00
BMK Mark-up 1.2	\$ 700.00
Total additional services for Building #9	\$ 4,200.00

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
\$18,594.00

Time:
n/a

SUBMITTED BY:



(Signature)

Darrell McLain,
President/Principal

(Printed name and title)

9/17/09
(Date)

AGREED TO:



(Signature)

George McGonagill, Executive Director Construction
Services

(Printed name and title)

9/16/09
(Date)