





**AIA**<sup>®</sup>

# Document G701<sup>™</sup> – 2001

## Change Order

**PROJECT:** (Name and address)  
Tuttle Elementary Repaint/Roof Drain Repair  
2863 8th Street, Sarasota, FL 34237

**CHANGE ORDER NUMBER:** 003  
**DATE:** 8/16/2006  
**ARCHITECT'S PROJECT NUMBER:**

**OWNER**   
**ARCHITECT**   
**CONTRACTOR**

**TO CONTRACTOR:** (Name and address)  
W. G. Mills, Inc.  
3301 Whitfield Avenue  
Sarasota, Florida 34243

**CONTRACTOR'S PROJECT NUMBER:** 20630  
**CONTRACT DATE:** 6/6/2006  
**CONTRACT FOR:** Repaint and Roof Drain Repair

**FIELD**   
**OTHER**

The Contract is changed as follows:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Per Change Order Request #003 (1 page) and PCO #004.

The original (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) was	\$	162,812.00
The net change by previously authorized Change Orders	\$	14,236.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) prior to this Change Order was	\$	177,048.00
The (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged)		
by this Change Order in the amount of	\$	0.00
The new (Contract Sum) ( <del>Guaranteed Maximum Price</del> ) including this Change Order will be	\$	177,048.00
The Contract Time will be ( <del>increased</del> ) ( <del>decreased</del> ) (unchanged) by zero ( 0 ) days		
The date of Substantial Completion as of the date of this Change Order therefore is		9/1/2006


(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**


N/A  
ARCHITECT (Firm name)

W. G. Mills, Inc.  
CONTRACTOR (Firm name)  
3301 Whitfield Avenue  
Sarasota, Florida 34243

The School Board of Sarasota County,  
Florida  
OWNER (Firm name)  
Facilities Department  
7889 Fruitville Rd., Sarasota, FL

ADDRESS  
  
BY (Signature)

ADDRESS  
  
BY (Signature)

ADDRESS  
  
BY (Signature)

Don Hampton, Proj. Mgr.  
(Typed name)

Wm. Dean Crowley  
(Typed name)

Jody Dumas, Director  
(Typed name)

DATE

8-16-06  
DATE

8/30/06  
DATE

**CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.**