

# AIA<sup>®</sup> Document G802™ – 2007

## **Amendment to the Professional Services Agreement**

Amendment Number: 003

**TO:** The School Board of Sarasota County, Florida  
(Owner or Owner's Representative)

In accordance with the Agreement dated: May 1, 2012

**BETWEEN** the Owner:

(Name and address)

The School Board of Sarasota County, Florida  
1960 Landings Blvd.  
Sarasota, FL 34231

and the Architect:

(Name and address)

Harvard Jolly, Inc.  
2714 Dr. ML King Jr. St. N.  
St. Petersburg, FL 33704

for the Project:

(Name and address)

12028.00 - SBSC - Sarasota High School Addition and Renovation

Authorization is requested

to proceed with Additional Services.

to incur additional Reimbursable Expenses.

As follows:

Additional services for scope of work associated with the increase of project scope and complexity due to the unforeseen conditions and additional permit/redesign efforts as requested by the Owner. Scope is separated into 6 tasks outlined below and Add Services #2 is proposed as a lump sum amount to the existing contract to be billed as a separate line item

The following adjustments shall be made to compensation and time.

(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:

Add Services #2 (Lump Sum) - This Amendment

Task 1 - City Utility Permit and Drawings -	\$ 7,110
Task 2 - Structural Mitigation due to existing conditions found after demolition and abatement -	\$ 6,960
Task 3 - B13 Temporary Media Center -	\$ 2,200
Task 4 - B4 Marine Lab redeseing -	\$ 2,630
Task 5 - Separation of building permit documents -	\$43,300
Task 6 - B4 Exterior envelope system redesign due to abatement -	\$12,520
<b>Total This Amendment</b>	<b>\$74,720</b>

Time:

N/A

**SUBMITTED BY:**

*Ward J. Friszolowski*

*(Signature)*

WARD J. FRISZOLOWSKI, AIA  
EXECUTIVE VICE PRESIENT

*(Printed name and title)*

*Aug 12, 2014*

*(Date)*

**AGREED TO:**

*(Signature)*

Jane Goodwin, Chair

*(Printed name and title)*

*(Date)*

**EXHIBIT "A"**  
**INVOICE FOR PROFESSIONAL SERVICES**

TO: The School Board of Sarasota County, Florida  
 Construction Services Department  
 7895 Fruitville Road  
 Sarasota, FL 34240

ATTN: Paul J. Pitcher, Project Manager

ARCHITECT: Harvard Jolly  
2714 Dr. ML King Jr. St. N.  
St. Petersburg, FL 33740

INVOICE NO.: \_\_\_\_\_  
 DATE: \_\_\_\_\_

RE: School Board Project Name: Sarasota High School Renovation and New Construction

School Board Project No.: \_\_\_\_\_ 3055 School Board Contract No. : \_\_\_\_\_

Professional Project No.: \_\_\_\_\_

SERVICE	SCHEDULED VALUE	% COMPLETE	TOTAL PREVIOUS PAYMENTS +	PAYMENT REQUEST THIS INVOICE =	TOTAL AMOUNT DUE TO DATE
Schematic Design Phase 10%	\$ 149,698.50	0.00%			\$ -
Design Development Phase 20%	\$ 299,397.00	0.00%			\$ -
Construction Document Phase 35%	\$ 523,944.75	0.00%			\$ -
Bidding/Negotiation Phase 5%	\$ 74,849.25	0.00%			\$ -
Construction Administration Phase 20%	\$ 299,397.00	0.00%			\$ -
Final Acceptance 10%	\$ 149,698.50	0.00%			\$ -
Total Fee 100%	\$ 1,496,985.00	0.00%	\$ -	\$ -	\$ -
Total Add'l Services	\$ 257,435.00	0.00%	\$ -	\$ -	\$ -
Total Reimbursables	\$ 10,000.00	0.00%	\$ -	\$ -	\$ -
Grand Total	\$ 1,764,420.00	0.00%	\$ -	\$ -	\$ -

TOTAL AMOUNT DUE AND PAYABLE THIS INVOICE: \$ -

CERTIFIED TRUE AND CORRECT BY: Ward J. Friszlow Aug 12, 2014  
 (Signature of Architect) (Date)  
 Typed Name and Title: WARD J. FRISZLOWSKI, EXEC. VICE PRESIDENT

(For School Board Use ONLY)

Recommended for Payment by: \_\_\_\_\_  
 (Signature of Project Manager) (Date)