

FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE DECEMBER 11, 2007 SCHOOL BOARD MEETING								
Landings Renovation Blue 107 & Green 223A	Jon F. Swift, Inc.	4	\$ 111,560.00	+	\$ 41,313.00	\$ 152,873.00	Add to repair windows on N side Green awning bldg.	R

Total subtractions
Total additions \$ 41,313.00

**A=Approval; R=Ratification