CHANGE ORDER SUMMARY

PROJECT: OAK PARK SMALL PROJECTS

CHANGE ORDER NO. 2

BOARD DATE: FEBRUARY 19, 2008

ITEM 1) <u>Description</u>: Deduct – Site improvement budget not required. <u>Reason for Change</u>:

Cost of Change:

SUBTRACT \$10,000.00

SUMMARY:	ITEM 1)	SUBTRACT:	\$10,000.00
	TOTAL COST OF CHANGE:		- \$10,000.00
	PROJECT T	OTAL SUBTRACT TOTAL	\$227,264.00 \$ 10,000.00 <u>\$217,264.00</u>

thell SUBMITTED BY:

Don Hampton, Project Manager

MAIA® Document G701[™] – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 002	OWNER:
Oak Park School Small Projects	DATE: February 01, 2008	ARCHITECT:
7825 Proctor Road Sarasota, Florida 34241		CONTRACTOR:
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER:	FIELD:
Willis A. Smith Construction, Inc. 2902 Hyde Park Street Sarasota, Florida 34239	CONTRACT DATE: February 21, 2006 CONTRACT FOR: General Construction	OTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Deduct Site Improvement Budget not required.	(\$10,000.00)	
The original Contract Sum was The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was The Contract Sum will be decreased by this Change Order in the amount of The new Contract Sum including this Change Order will be	\$ 208,584.00 \$ 18,680.00 \$ 227,264.00 \$ -10,000.00 \$ 217,264.00	

The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

	ARCHITECT (Firm name)	
IA		
//1	ADDRESS	
	BY (Signature)	
	(Typed name)	
	DATE	
	1	

Willis A. Smith Construction, Inc.

CONTRACTOR (Firm name)

2902 Hyde Park Street Sarasota, Florida, 34239

ADDRESS

BY (Signature)

Taylor H. Aultman, Project Manager (Typed name)

02/01

The School Board of Sarasota County, Florida

1

OWNER (Firm name)

1960 Landings Boulevard Sarasota, Florida 34231

ADDRESS BY (Signature)

ody Dumas, Director

д

(Typed name) DATE

AIA Document G701TM – 2001. Copyright © 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 07:55:10 on 02/01/2008 under Order No.1000336248_1 which expires on 1/2/2009, and is not for resale. User Notes: (24053730)