

Change Order

PROJECT (Name and address):
Oak Park School Small Projects
7825 Proctor Road
Sarasota, Florida 34241

CHANGE ORDER NUMBER: 001
DATE: December 07, 2007

OWNER:
ARCHITECT:
CONTRACTOR:
FIELD:
OTHER:

TO CONTRACTOR (Name and address):
Willis A. Smith Construction, Inc.
2902 Hyde Park Street
Sarasota, Florida 34239

ARCHITECT'S PROJECT NUMBER:
CONTRACT DATE: February 21, 2006
CONTRACT FOR: General Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Material & labor to supply & install new water heater at Oak Park School per School Board specifications.

\$18,680.00

The original Contract Sum was	\$	208,584.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	208,584.00
The Contract Sum will be increased by this Change Order in the amount of	\$	18,680.00
The new Contract Sum including this Change Order will be	\$	227,264.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A
~~ARCHITECT (Firm name)~~
~~ADDRESS~~
~~BY (Signature)~~
~~(Typed name)~~
~~DATE~~

Willis A. Smith Construction, Inc.
CONTRACTOR (Firm name)
2902 Hyde Park Street
Sarasota, Florida 34239
ADDRESS
[Signature]
BY (Signature)
Taylor H. Aultman, Project Manager
(Typed name)
12/07/07
DATE

The School Board of Sarasota County, Florida
OWNER (Firm name)
1960 Landings Boulevard
Sarasota, Florida 34231
ADDRESS
[Signature]
BY (Signature)
Jody Dumas, Director of Facilities
(Typed name)
12/07/07
DATE