

 **AIA**® Document G802™ – 2007

Amendment to the Professional Services Agreement

Amendment Number: 014

TO: Mark Smith, Project Manager
(Owner or Owner's Representative)

In accordance with the Agreement dated: 9/20/2005 with BMK Architects, Inc. for design of Riverview High School project.

BETWEEN the Owner:

(Name and address)

The School Board of Sarasota County
1960 Landings Blvd.
Sarasota, FL 34231

and the Architect:

(Name and address)

BMK Architects, Inc.
323 Central Ave.
Sarasota, FL

for the Project:

(Name and address)

Riverview High School Project
4850 Lords Ave.
Sarasota, FL 34231

Authorization is requested

- to proceed with Additional Services.
- to incur additional Reimbursable Expenses.

As Follows:

1. Additional Services for "Saving Paul Rudolph"

Jensen & Group	\$7,750
BMK Architects	\$4,015
Total	\$11,765

2. Changes to Performance Based Diploma portables. Changes were necessary to offset the County's complaint of removing some large oaks and pines necessary to move the portables on the north-east side of Building 28 at the time.
Budget overage: \$3,535

The following adjustments shall be made to compensation and time.

(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)


Compensation:

Total - \$15,300.00

Time:

n/a

SUBMITTED BY:



(Signature)

Darrell McLain

President BMK Architects, Inc.

(Printed name and title)

11/11/09

(Date)

AGREED TO:



(Signature)

George McGonagill, Executive Director

Construction Services

(Printed name and title)

12/2/09

(Date)