



Magnum Builders of Sarasota, Inc.  
 4545 Northgate Court  
 Sarasota FL 34234  
 941-351-5560

# Change Order

Order#: 1

Order Date: 11/06/2013

License: CBC015667

**To:** School Board of Sarasota Cnty  
 7895 Fruitville Road  
 Sarasota FL 34240

**Project:** 1303  
 NPHS SCTI Portable #99-911  
 7895 Fruitville Road  
 Sarasota FL 34240

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract.

Plans Attached

Ordered By:

Customer Order:

Specifications Attached

Description of Work	Amount
Reconcile final costs	-7,308.07

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

**-7,308.07**

The original Contract Sum was .....	48,810.00
Net change by previous Change Orders .....	0.00
The Contract Sum prior to this Change Order .....	48,810.00
The Contract Sum will be changed by this Change Order .....	-7,308.07
The new Contract Sum including this Change Order will be .....	41,501.93
The Contract Time will be changed by .....	0 Days

Owner:

Date:

Contractor: *Mark G. Beck*

Date: 11-6-2013

Mark  
Smith

Digitally signed by Mark Smith  
 DN: cn=Mark Smith, o=Sarasota  
 County School Board,  
 ou=Construction Services,  
 email=mark.smith@sarasotacounty  
 schools.net, c=US  
 Date: 2013.11.22 09:14:57 -0500