

Change Order

Project:

1-13032 Southside Summer Portable
1901 Webber St
Sarasota, FL 34239

Change Order: 1

Date: 10/2/2013

Architect's Project:

To Contractor:

Willis A Smith Construction, Inc.
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

The Contract is changed as follows:

Owner Change Order 1- Cost Reconciliation

1 Owner Change Order 1- Reconciliation

\$-16,974.73

The original Contract Amount was	\$48,458.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$48,458.00
The Contract will be increased by this Change Order in the amount of	\$-16,974.73
The new Contract Amount including this Change Order will be	\$31,483.27

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT , CONTRACT AND OWNER.

ARCHITECT

CONTRACTOR

OWNER

Willis A Smith Construction, Inc.
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

School Board of Sarasota

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date



Taylor Arthur

10/2/13

Mark Smith

Digitally signed by Mark Smith
DN: cn=Mark Smith, o=Sarasota County School Board,
ou=Construction Services,
email=mark.smith@sarasotacountychools.net, c=US
Date: 2013.12.04 14:47:59 -0500