

AIA[®] Document G606[™] – 2000

Amendment to the Professional Services Agreement

Amendment Number: 6

TO: John Neel, Project Manager
(*Owner's Representative*)

In accordance with the Agreement dated: April 6, 2007

BETWEEN the Owner:
The School Board of Sarasota County
1960 Landings Blvd
Sarasota, FL 34231

and the Architect:
BMK Architects, Inc
323 Central Ave
Sarasota, FL 34236

for the Project:
(*Name and address*)
Riverview High School
4850 Lords Ave.
Sarasota, FL 34231

Authorization is requested

- to proceed with Additional Services or a Change in Services
 to incur Additional Reimbursable Expenses.

As Follows:


| | |
|--|--------------------|
| 1. Additional fees to accelerate the construction schedule of the gymnasium and auditorium buildings | \$18,000.00 |
| 2. Design a separate ventilation system for the 2006 code change | \$22,000.00 |
| TOTAL FEES: | \$40,000.00 |

The following adjustments shall be made to compensation and time
(*Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.*)

Compensation:
Total Fees: \$40,000.00

Time:
N/A

SUBMITTED BY:



(Signature)

Darrell McLain, President/Principal

(Printed name and title)

5/4/07

(Date)

AGREED TO:

(Signature)

Charles E. Collins, Director of Construction Services

(Printed name and title)

(Date)