



SARASOTA
County Schools

Materials Management
Purchasing Department
101 Old Venice Road, Osprey, FL 34229
Phone 941-486-2183 • Fax 941-486-2188
SarasotaCountySchools.net

June 19, 2018

MEMORANDUM

**TO: Members of the School Board
Dr. Todd Bowden, Superintendent
Mitsi Corcoran, Assistant Superintendent Chief Financial Officer**

FROM: Carol A. Lichon, CPPO, Director of Materials Management

**TITLE: APPROVAL TO INCREASE THE PURCHASING LIMIT FOR
BID #18-0416 FOR VENICE HIGH SCHOOL POOL
RENOVATION**

Bid #18-0416 for 'Venice High School Pool Renovation' was approved for award on December 12, 2017, to Infinite Pool Finishes, LLC for \$90,585.00. The Facilities Services Department is requesting an increase of the purchasing limit of this bid by an additional \$23,268.00 for the attached change orders. The change orders are for unforeseen circumstances beyond the original scope of work as detailed in the bid specifications. See attached explanation of change orders. The funds for these change orders are contained in the budget allocated to Facilities Services Department.

Requested by:
Carol Lichon

Financial Impact:
See Attached

Recommended Motion: That the request to increase the purchasing limit of the approved Bid #18-0416 by an additional \$23,268.00 for 'Venice High School Pool Renovation', be approved as presented.

INFINITE POOL FINISHES, LLC

16880 Gator Rd. Suite 210, Ft. Myers, FL 33912
Phone: 239-466-POOL -- Fax: 239-437-6495
Email: office@infinitepoolfinishes.com

Exclusively Prepared for:

VENICE HIGH SCHOOL – C/O RUSTY BROCK

Phone:

941-915-7290

E-mail:

Address/Project Name:

1 Indian Ave. Venice, FL

Change Order 05/02/2018

Inclusive Scope of Work

- Supply materials & labor to remove 3 layers of waterline tile @ perimeter of pool
- Supply materials & labor to remove 2 layers of gutter tile @ perimeter of pool
- Supply materials & labor to provide all required mud-work @ beam to properly prep for new tile install due to the removal of multiple layers of tile
- Supply materials & labor to strip entire gutter surface @ perimeter of pool

Total Cost \$8,160.00

Infinite Pool Finishes, LLC ("CONTRACTOR"), hereby agrees to the scope of work & terms of work with Venice High School ("OWNER") as stated within this change order/agreement dated -05/02/2018

RUSSELL BROCK

x 

5-4-18


Accepted By: Print Name

Signature

Date

Billing Address

Infinite Pool Finishes, LLC (Authorized Representative)


Jody Orphan, Executive Director

Salesperson Initial/Date JRT

OWNER Initial/Date _____

Infinite
POOL

finishes

P.O. Box 768
Estero, FL 33929
(239) 466-7665

Change Order

Date	Change Order #
5/30/2018	2

Name / Address
Sarasota County Schools 101 Old Venice Road Osprey, FL 34229

Project
1 Indian Ave, Venice (Venice High Scho...

Item	Description	Qty	Rate	Total
Brick Coping 4X8	Labor and material to install double bullnose precast coping. This includes: Removal of existing coping, build up of pool beam, texture outside of pool beam.	272	39.00	10,608.00
Renovation Pool P...	Renovation Pool Prep. A good percentage of the pool floor needs to be removed due to hollow areas and blistering. Cannot warranty with the existing condition of the pool finish. Please sign and date below. Full payment is due upon acceptance of this estimate / change order.		4,500.00	4,500.00
 _____ Jody Dymal, Executive Director				

Total	\$15,108.00
--------------	--------------------

Signature: _____

Date: _____



MEMORANDUM

SCHOOL BOARD
APPROVED 12-12-17
AGENDA ITEM NO. 18

**TO: Members of the School Board
Dr. Todd Bowden, Superintendent
Mitsi Corcoran, Assistant Superintendent Chief Financial Officer**

FROM: Carol A. Lichon, CPPO, Director of Materials Management

**TITLE: APPROVAL TO RE-AWARD BID #18-0416 VENICE HIGH
SCHOOL POOL RENOVATION**

Bids to provide ‘Venice High School Pool Renovation’ were received from four vendors on October 12, 2017. The bid was awarded to Aqua Doc Pool Clinic, LLC on November 5, 2017 as a memo notification to the Assistant Superintendent Chief Financial Officer as the bid was under the bid threshold necessary for Board approval. The bid of Aqua Doc Pool Clinic, LLC was withdrawn by the bidder. The bid of Infinite Pool Finishes, LLC was the next best low bid meeting the advertised specifications. Reasons for not selecting the apparent low bids are included with the bid tabulation. This bid is for a one-time purchase to renovate the existing Venice High School swimming pool. Funds for these purchases are contained in the transfer from capital budget allocated to the Facilities Services Department.

Requested by:
Jody Dumas

“Failure to file a protest within the time prescribed in Section 120.57(3), Florida Statutes, or failure to post the protest bond or other security required by law within the time allowed for filing a bond shall constitute a waiver of proceedings under Chapter 120, Florida Statutes.”

Posting Date: 12/05/2017

Fiscal Impact:
Not to exceed
\$90,585.00

Recommended Motion: That the bid of Infinite Pool Finishes, LLC, to provide ‘Venice High School Pool Renovation’ in an amount not to exceed \$90,585.00 be approved as presented.