▲IA Document G701[™] – 2001

Change Order

PROJECT (Name and address):	CHANGE ORDER NUMBER: 001	OWNER: 🔀
SBSC Sarasota Middle School Home Economics Demolition	DATE: June 2, 2016	ARCHITECT:
4826 Ashton Road Sarasota, FL 34233		
TO CONTRACTOR (Name and address).	ARCHITECT'S PROJECT NUMBER: N/A	FIELD:
Willis A. Smith Construction, Inc. 5001 Lakewood Ranch Blvd. N. Sarasota, Florida 34240	CONTRACT DATE: September 1, 2015 CONTRACT FOR: General Construction	OTHER:

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) Deduct unspent funds for final closeout.

The original Contract Sum was	\$ 13,230,00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 13,230,00
The Contract Sum will be decreased by this Change Order in the amount of	\$ 3,733.00
The new Contract Sum including this Change Order will be	\$ 9,497.00

The Contract Time will be unchanged by Zero (0) days. The date of Substantial Completion as of the date of this Change Order therefore is unchanged.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

None	Willis A. Smith Construction, Inc.	School Board of Sarasota County, Florida
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
	5001 Lakewood Ranch Blvd. N., Sarasota, Florida 34240	1960 Landings Boulevard, Sarasota, FL 34231
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
	Nathan T. Carr	Dow E Harry prod
(Typed name)	(Typed name)	(Typed name)
	June 2, 2016	05/06/2014
DATE	DATE	DATE

1