



AIA Document G701™ – 2001

Change Order

PROJECT (Name and address): Emma E. Booker Elementary School - P.E. Restroom Renovations 2350 Dr. Martin Luther King Way Sarasota, Florida 34234	CHANGE ORDER NUMBER: 003 DATE: October 8, 2014	OWNER: <input type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Willis A. Smith Construction, Inc. 5001 Lakewood Ranch Blvd. N. Sarasota, Florida 34240	ARCHITECT'S PROJECT NUMBER: CONTRACT DATE: March 20, 2014 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Contract Reconcile
13 COR 03 - Contract Reconcile

The original Contract Sum was	\$	75,992.00
The net change by previously authorized Change Orders	\$	5,874.00
The Contract Sum prior to this Change Order was	\$	81,866.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	545.00
The new Contract Sum including this Change Order will be	\$	81,321.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is August 11, 2014

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Franklin Bryant Architect
ARCHITECT (Firm name)

5391 Lakewood Ranch
ADDRESS

[Signature]
BY (Signature)

Michael Bryant
(Typed name)

9/3/14
DATE

Willis A. Smith Construction, Inc.
CONTRACTOR (Firm name)

5001 Lakewood Ranch Blvd. N
Sarasota, Florida 34240
ADDRESS

[Signature]
BY

Patrick Daley
Project Manager
(Typed name)

DATE

School Board of Sarasota County
OWNER (Firm name)

1960 Landings Blvd.
Sarasota, Florida 34231
ADDRESS

[Signature]
BY (Signature)

Mark D. Smith
Director Construction Services
(Typed name)

DATE

Change Order

Project:
1-14026 SBSC - Booker ES Restroom Reno
2350 Dr. Martin Luther King Jr
Sarasota, FL 34234

Change Order: 3
Date: 10/8/2014

Architect's Project:

To Contractor:
Willis A Smith Construction, Inc.
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

The Contract is changed as follows:

Contract Reconcile

13 COR 03 - Contract Reconcile	\$-545.00
--------------------------------	-----------


The original Contract Amount was	\$75,992.00
Net change by previously authorized Change Orders	\$5,874.00
The Contract Amount prior to this Change Order was	\$81,866.00
The Contract will be decreased by this Change Order in the amount of	\$-545.00
The new Contract Amount including this Change Order will be	\$81,321.00

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND OWNER

Willis A Smith Construction, Inc.
CONTRACTOR
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

School Bd. of Sarasota County
OWNER
1960 Landings Boulevard
Sarasota, FL 34231


Digitally signed by Patrick Daley
DN: C=US,
E=pdaley@willissmith.com,
O=Willis Smith Construction,
CN=Patrick Daley
Date: 2014.09.30
22:45:21-04'00'

(Signature)

By

By

Date

Date