



5001 Lakewood Ranch Blvd N
Sarasota, FL 34240
Ph : 941-366-3116

Change Order

Project:
1-13054 SBSC - Cranberry Summer Port
2775 Shalimar Terr
North Port, FL 34286

Change Order: 1
Date: 10/2/2013
Architect's Project:

To Contractor:
Willis A Smith Construction, Inc.
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

The Contract is changed as follows:
Owner Change Order 1- Cost Reconciliation

1 Owner Change Order 1- Reconciliation \$-24,748.75

The original Contract Amount was	\$47,611.00
Net change by previously authorized Change Orders	\$0.00
The Contract Amount prior to this Change Order was	\$47,611.00
The Contract will be increased by this Change Order in the amount of	\$-24,748.75
The new Contract Amount including this Change Order will be	\$22,862.25

The date of Substantial Completion as of the date of this Change Order therefore is

NOT VALID UNTIL SIGNED BY THE ARCHITECT , CONTRACT AND OWNER.

ARCHITECT

CONTRACTOR
Willis A Smith Construction, Inc.
5001 Lakewood Ranch Blvd N
Sarasota, FL 34240

OWNER
School Bd. of Sarasota County
1960 Landings Boulevard
Sarasota, FL 34231

Not Applicable

Mark Smith Digital Signatures by Willis Smith
Our Contract Number 13054
Date 10/02/2013 09:10

(Signature)

(Signature)

(Signature)

By

By

By

Date

Date

Date

Taylor Aultman
10/2/13