

## FACILITIES SERVICES CHANGE ORDERS

PROJECT	CONTRACTOR	CO#	CURRENT CONTRACT AMOUNT	CHANGE	REVISED AMOUNT	EXPLANATION (see attached)	SALES TAX SAVINGS *	**
SUMMARY OF FACILITIES CHANGE ORDERS PRESENTED FOR APPROVAL AND/OR RATIFICATION AT THE NOVEMBER 6, 2007 SCHOOL BOARD MEETING								
Landings Renov. Blue 107 & Green 223A	Jon F. Swift, Inc.	3	\$ 99,471.00	+	\$ 12,089.00	\$ 111,560.00	Add to renovate SCSB Police and 1st Floor Green Bldg.	R
Facilities Conf Rm/Welding Shop	ME & S GC, Inc.	4	\$ 204,954.00	+	\$ 130,302.00	\$ 335,256.00	Add for construction of new conference room, changing existing conf room into two spaces and small conf room. Add for cleaning shop, framing and drywalling interior demising wall to the deck, running conduit and power for the revised equipment layout and installing one exhaust hood associated duct.	A

Total subtractions  
 Total additions                   \$    142,391.00

\*\*A=Approval; R=Ratification