





# AIA Document G701™ – 2001

## Change Order

**PROJECT (Name and address):**  
Venice High School Parking Area  
Improvements

**CHANGE ORDER NUMBER:** 006  
**DATE:** August 30, 2006

**OWNER:**   
**ARCHITECT:**   
**CONTRACTOR:**

**TO CONTRACTOR (Name and address):**  
Willis A. Smith Construction, Inc.  
2902 Hyde Park Street  
Sarasota, Florida 34239

**ARCHITECT'S PROJECT NUMBER:**  
**CONTRACT DATE:** February 21, 2006  
**CONTRACT FOR:** General Construction

**FIELD:**   
**OTHER:**

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Reconciliation of Allowances (see attachment)      \$(33,786.00)

The original Contract Sum was  
The net change by previously authorized Change Orders  
The Contract Sum prior to this Change Order was  
The Contract Sum will be decreased by this Change Order in the amount of  
The new Contract Sum including this Change Order will be

\$	375,218.00
\$	482,684.00
\$	857,902.00
\$	-33,786.00
\$	824,116.00

The Contract Time will be unchanged by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order therefore is August 01, 2006

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

\_\_\_\_\_  
**ARCHITECT (Firm name)**

Willis A. Smith Construction, Inc.  
\_\_\_\_\_  
**CONTRACTOR (Firm name)**

The School Board of Sarasota County,  
Florida  
\_\_\_\_\_  
**OWNER (Firm name)**

\_\_\_\_\_  
**ADDRESS**  
*Deck of*  
\_\_\_\_\_  
**BY (Signature)**

2902 Hyde Park Street  
Sarasota, Florida 34239  
\_\_\_\_\_  
**ADDRESS**  
*[Signature]*  
\_\_\_\_\_  
**BY (Signature)**

1960 Landings Boulevard  
Sarasota, Florida 34231  
\_\_\_\_\_  
**ADDRESS**  
*[Signature]*  
\_\_\_\_\_  
**BY (Signature)**

Don Hampton, Proj Mgr.  
\_\_\_\_\_  
**(Typed name)**

Nathan T. Carr, Project Manager  
\_\_\_\_\_  
**(Typed name)**

Jody Dumas, Director  
\_\_\_\_\_  
**(Typed name)**

\_\_\_\_\_  
**DATE**

8/30/06  
\_\_\_\_\_  
**DATE**

8/18/06  
\_\_\_\_\_  
**DATE**