

 **AIA<sup>®</sup> Document G606<sup>™</sup> – 2000**

***Amendment to the Professional Services Agreement***

Amendment Number: 004

**TO:** Mr. Paul Pitcher, Project Manager  
School Board of Sarasota County  
Construction Services Department  
7895 Fruitville Road  
Sarasota, Florida 34240  
*(Owner's Representative)*

In accordance with the Agreement dated: October 4, 2005

**BETWEEN** the Owner:  
School Board of Sarasota County  
1960 Landings Boulevard  
Sarasota, Florida 34231

and the Architect:  
Schenkel & Shultz, Inc.  
4890 West Kennedy Boulevard  
Suite 930  
Tampa, Florida 33609

for the Project:  
*(Name and address)*  
Sarasota Technical Center Phase IA and II  
4748 Beneva Road  
Sarasota, Florida 34231

Authorization is requested  
 to proceed with Additional Services or a Change in Services.  
 to incur Additional Reimbursable Expenses.


As Follows:  
Re-Design and re-detail of recessed slab areas as required to change the recess from 2 1/2" to 4" for Phase IA and Phase II.

The following adjustments shall be made to compensation and time.  
*(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)*

Compensation:  
Not to exceed \$5,246.00

Time:

SUBMITTED BY:



(Signature)

Kenneth G. Dean, AIA, Principal

(Printed name and title)

July 14, 2008

(Date)

AGREED TO:

(Signature)

Charles E. Collins, Director Construction Services  
Department

The School Board of Sarasota County, Florida

(Printed name and title)

(Date)

*Amend 4*