





# AIA Document G701™ – 2001

## Change Order

<b>PROJECT</b> (Name and address): Venice High School Facilities Renovation Summer 2006 1 Indian Avenue Venice, Florida 34285	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> August 10, 2006	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Willis A. Smith Construction, Inc. 2902 Hyde Park Street Sarasota, Florida 34239	<b>ARCHITECT'S PROJECT NUMBER:</b> <b>CONTRACT DATE:</b> February 21, 2006 <b>CONTRACT FOR:</b> General Construction	

**THE CONTRACT IS CHANGED AS FOLLOWS:**

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Added aluminum letters and added fencing per attached \$2,507.00

The original Contract Sum was	\$	739,780.00
The net change by previously authorized Change Orders	\$	29,614.00
The Contract Sum prior to this Change Order was	\$	769,394.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,507.00
The new Contract Sum including this Change Order will be	\$	771,901.00

The Contract Time will be unchanged by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is September 15, 2006

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Fawley Bryant Architects, Inc.	Willis A. Smith Construction, Inc.	The School Board of Sarasota County, Florida
<b>ARCHITECT</b> (Firm name)	<b>CONTRACTOR</b> (Firm name)	<b>OWNER</b> (Firm name)
1001 Manatee Avenue, West Bradenton, Florida 34205	2902 Hyde Park Street Sarasota, Florida 34239	1960 Landings Boulevard Sarasota, Florida 34231
<b>ADDRESS</b>	<b>ADDRESS</b>	<b>ADDRESS</b>
<b>BY</b> (Signature)	<b>BY</b> (Signature)	<b>BY</b> (Signature)
Michael J. Ivko, Project Manager	Nathan T. Carr, Project Manager	Jody Dumas, Director
(Typed name)	(Typed name)	(Typed name)
8/15/06	8/10/06	8/30/06
<b>DATE</b>	<b>DATE</b>	<b>DATE</b>