## CHANGE ORDER SUMMARY

PROJECT: PINE VIEW 2006 SITE IMPROVEMENTS

## CHANGE ORDER NO. \_8

BOARD DATE: SEPTEMBER 18, 2007

ITEM 1)

Description:

Add epoxy coating to domestic water lines in Bldg #3.

Reason for Change:

Cost of Change:

ADD \$45,181.75

SUMMARY:

ITEM 1)

ADD: .....\$45,181.75

TOTAL COST OF CHANGE:

+ \$45,181.75

PROJECT TOTAL ...... \$692,141.83

SUBMITTED BY:

Don Hampton, Project Manager

Jon F. Swift, Inc. CONTRACT DATE: 2/21/2006 2221 8th Street CONTRACT FOR: Renovations Sarasota, FL 34237 THE CONTRACT IS CHANGED AS FOLLOWS: (include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives) Add epoxy coating to domestic water lines in Building #3 as per the attached RFP #8 s 207,459.23 The original (Contract) Sum) (Guaranteed Maximum Price) was £ 484.682.60 The net change by previously authorized Change Orders 692.141.83 The OcompactsSum) (Guaranteed Maximum Price) prior to this Change Order was The (ContractoSum) (Guaranteed Maximum Price) will be (increased) (increased) (increased) 45,181.75 by this Change Order in the amount of **\* 737,323.58** The new (Coobact Sum) (Guaranteed Maximum Price) including this Change Order will be ( 30 The Contract Time will be (ioconcaed)c(deoreased) (unchanged) by thirty ) days. The date of Substantial Completion as of the date of this Change Order therefore is increased NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. Jon F. Swift, Inc. School Board of Sarasota Co., Fl. OWNER (Firm name) ARCHITECT (Firm name) **CONTRACTOR** (Firm name) NA 2221 8th Street 1960 Landings Blvd **ADDRESS ADDRESS ADDRESS** Sarasota Sarasota, FL 34237 BY (Signature) BY (Signature)

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures changes will not be obscured.

Joe C. Aycock

(Typed name)

DATE

BY (Signature)
Don Hampton

(Typed name)

DATE

AIA Document G701 Change Order © 2001 The American Institute of Architects • Washington, DC • www.aia.org • WARNING: Reproduction, unlicensed photocopying or substantial quotation of the material herein without written permission of the AIA violates the copyright laws of the United States and will subject the violator to legal prosecution. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.

Jody Dumas, Director

(Typed name)

DATE