



AIA[®]

Document G701[™] – 2001

Change Order

PROJECT: (Name and address) Tuttle Elementary Repaint/Roof Drain Repair 2863 8th Street, Sarasota, FL 34237	CHANGE ORDER NUMBER: 002 DATE: 8/1/2006 ARCHITECT'S PROJECT NUMBER:	OWNER <input checked="" type="checkbox"/> ARCHITECT <input type="checkbox"/> CONTRACTOR <input checked="" type="checkbox"/> FIELD <input type="checkbox"/> OTHER <input type="checkbox"/>
TO CONTRACTOR: (Name and address) W. G. Mills, Inc. 3301 Whitfield Avenue Sarasota, Florida 34243	CONTRACTOR'S PROJECT NUMBER: 20630 CONTRACT DATE: 6/6/2006 CONTRACT FOR: Repaint and Roof Drain Repair	

The Contract is changed as follows:
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Per Change Order Request #002 (1 page) and PCO #003.

The original (Contract Sum) (Contract Maximum Price) was	\$	162,812.00
The net change by previously authorized Change Orders	\$	9,869.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was	\$	172,681.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	4,367.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be	\$	177,048.00
The Contract Time will be (increased) (decreased) (unchanged) by zero (0) days		
The date of Substantial Completion as of the date of this Change Order therefore is		9/1/2006

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

N/A	W. G. Mills, Inc.	The School Board of Sarasota County, Florida
ARCHITECT (Firm name)	CONTRACTOR (Firm name) 3301 Whitfield Avenue Sarasota, Florida 34243	OWNER (Firm name) Facilities Department 7889 Fruitville Rd., Sarasota, FL 34240
ADDRESS	ADDRESS	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Don Hampton, Proj Mgr	Wm. Dean Crowley	Jody Dumas, Director
(Typed name)	(Typed name)	(Typed name)
DATE	8-8-06	8/15/06
DATE	DATE	DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.