



# AIA Document G704™ – 2000

## Certificate of Substantial Completion

**PROJECT:**  
*(Name and address):*  
Elementary School I\_Sarasota County  
North Port, Florida

**PROJECT NUMBER:** 5792.01/687  
**CONTRACT FOR:** General Construction  
**CONTRACT DATE:** February 20, 2008

**OWNER:**   
**ARCHITECT:**   
**CONTRACTOR:**

**TO OWNER:**  
*(Name and address):*  
School Bd of Sarasota County, Florida  
7895 Fruitville Road  
Sarasota, Florida 32420

**TO CONTRACTOR:**  
*(Name and address):*  
Jon F. Swift, Inc.  
2221 8th Street  
Sarasota, Florida 34237

**FIELD:**   
**OTHER:**

### PROJECT OR PORTION OF THE PROJECT DESIGNATED FOR PARTIAL OCCUPANCY OR USE SHALL INCLUDE:

Phase I, Swale Relocation

The Work performed under this Contract has been reviewed and found, to the Architect's best knowledge, information and belief, to be substantially complete. Substantial Completion is the stage in the progress of the Work when the Work or designated portion is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use. The date of Substantial Completion of the Project or portion designated above is the date of issuance established by this Certificate, which is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below:

**Warranty**  
N/A

**Date of Commencement**  
N/A

BRPH Architects-Engineers, Inc.

*Stephanie L. Ford*  
BY

June 09, 2008

ARCHITECT

DATE OF ISSUANCE

A list of items to be completed or corrected is attached hereto. The failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. Unless otherwise agreed to in writing, the date of commencement of warranties for items on the attached list will be the date of issuance of the final Certificate of Payment or the date of final payment.

**Cost estimate of Work that is incomplete or defective:** \$ 0.00

The Contractor will complete or correct the Work on the list of items attached hereto within Thirty ( 30 ) days from the above date of Substantial Completion.

Jon F. Swift, Inc.

*Jon F. Swift, Inc.*  
BY

DATE

CONTRACTOR

The Owner accepts the Work or designated portion as substantially complete and will assume full possession at 12:00 pm (time) on May 20, 2008 (date).

School Bd of Sarasota County, FL

OWNER

BY

DATE

The responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance shall be as follows:

*(Note: Owner's and Contractor's legal and insurance counsel should determine and review insurance requirements and coverage.)*

The School Board of Sarasota County takes insurance responsibility for the Swale Relocation at 12:00 pm on Tuesday May 20, 2008.