



AIA[®] Document G606[™] – 2000

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Mr. Ron Schwied
(Owner's Representative)

In accordance with the Agreement dated: February 06, 2007

BETWEEN the Owner:
The School Board of Sarasota County, Florida
1960 Landing Boulevard
Sarasota, FL 34231

and the Architect:
Maddox & Associates Architects, P A d-b-a The Maddox Group
1266 First Street Suite 9
Sarasota, FL 34236

for the Project:
(Name and address)
Lakeview Elementary School - HVAC Renovation
1299 Proctor Road
Sarasota, FL 34233

Authorization is requested
 to proceed with Additional Services or a Change in Services.
 to incur Additional Reimbursable Expenses.

- As Follows:
1. Add Contingent Additional Service item 3.2 30 as follows: Professional Services associated with the location of twelve (12) new portables on site for use during construction by students and staff shall not exceed \$29,000.00.
 2. Add hourly rates for civil engineering & surveying to Article 10.3.1 as per the attached Rate Schedule (single page) from AM Engineering Inc. dated March 12, 2007.

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
All scheduled Contingent Additional Services shall remain unchanged.

Time:
Not applicable

SUBMITTED BY:	AGREED TO:
<i>(Signature)</i>	<i>(Signature)</i>
William E. Maddox	Charles E. Collins, Director
<i>(Printed name and title)</i>	<i>(Printed name and title)</i>
<i>(Date)</i>	<i>(Date)</i>