

 **AIA**® Document G606™ – 2000

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Charles E. Collins, Director of Construction Services
(Owner's Representative)

In accordance with the Agreement dated: July 19, 2005

BETWEEN the Owner:
The School Board of Sarasota County, Florida
1960 Landings Blvd.
Sarasota, FL 34231

and the Architect:
Seibert Architects, P A.
325 Central Avenue
Sarasota, FL 34236

for the Project:
(Name and address)
Middle School EE - North Port
North Port, Florida

Authorization is requested

- to proceed with Additional Services or a Change in Services.
 to incur Additional Reimbursable Expenses.

As Follows:

- Item 3.2.37 be increased by \$25,000 for miscellaneous revisions to the buildings.
Item 3.2.38 be added in the amount not to exceed \$17,567.75 for professional services for the development of a building program and a building design for a shared use library
Item 3.2.39 be added in the amount of \$175,000.00 for professional services required to pursue LEED certification for the campus.
Item 3.2.40 be added in the amount not to exceed \$144,000.00 for professional services to redesign Building #7
Item 3.2.41 be added in the amount not to exceed \$50,000.00 for professional services for revisions to the site design resulting from building changes and site drainage issues.

TOTAL = \$411,567.75

The following adjustments shall be made to compensation and time.

(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)


Compensation:

Adjustments to compensation are as included above.

Time:

N/A

SUBMITTED BY:



(Signature)

Samuel C. Holladay, AIA

(Printed name and title)

11-29-06

(Date)

AGREED TO:

(Signature)

Charles E Collins, Director of Construction
Services /The School Board of Sarasota County, Florida

(Printed name and title)

(Date)